
CO # 34

Date: February 9, 2022

Project: Harrisburg Water Reclamation Facility

Description:

1 (67,583)$              

(67,583)$              

Insurances 0.33% -$                     

Building Permit No -$                     

Plan Review Fee No -$                     

Builders Risk Yes -$                     

Overhead & Profit 4.00% -$                     

Excise Tax 2.04% -$                     

(67,583)$              

Stockwell ApprovalHenry Carlson Approval

City of Harrisburg Approval

Item #
Budget

Amount
NotesWork Description

Credit for remaining unused contingency balance.  

Subtotal

Budget Amount

Remaining contingency credit

Chris Johnson



Remaining contingency credit

Remaining Contingency Credit 1              LS (67,583)$              -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

-$                    -$               -$               -$               

TOTALS (67,583)$              -$               -$               -$               
Sale Tax 6.5% -$               Labor Tax 48.00% -$               

(67,583)$              -$               -$               -$               
Fee 0% -$                    Fee 0% -$               Fee 0% -$               Fee 0% -$               

(67,583)$              -$               -$               -$               

(67,583)$              

-$                    

-$                    

-$                    
-$                    

(67,583)$              

0.0% -$                    
0.0% -$                    

(67,583)$    

LaborQuantity Units

Labor

Unit

Price

$0.00

$0.00

Material

Unit

Price

$0.00

$0.00

$0.00

$0.00

Change Order Fee
SD Excise Tax

Small Tools

EquipmentSub-Contractor

($67,583.00)

Work Items

Labor

Subtotal

SUMMARY

Materials

Equipment

Subtotal

Labor

Sub-Contractor 

Price Materials

$0.00

$0.00

$0.00

Equipment

Unit

Price

TOTAL

$0.00

$0.00

SubtotalSubtotal

Subcontracts

Subcontracts EquipmentMaterials

Subtotal


